
Task Name Start Date End Date Duration
In Days

  VRAD 14 Jan 02 29 Mar 02 54d

DEBUG FINAL TESTING PROGRAM 14 Jan 02 18 Jan 02 5d

+PRELIMIN. RELIABILITY (168h +PRECONDIT.) 21 Jan 02 12 Feb 02 16d

DAC ( MAT. 20 ) 13 Feb 02 13 Feb 02  

SHIPM. ENG. SAMPLES TO CTM  ( 4 Kpcs ) 13 Feb 02 15 Feb 02 3d

RELIABILITY 1000h 13 Feb 02 28 Mar 02 32d

IN  PORTFOLIO  /  PQC (MAT. 30) 29 Mar 02 29 Mar 02  
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